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Exhibit 1 d

DECKER [SLAND HABITAT RESTORATION

PROJECT
CURRENTLY BEING DVELOPED

SHALLOW WATER (-6 To -5')
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FRANKS TRACT/DECKER ISLAND WETLANDS HABITAT RESTORATION
PHASE'S 11&1ll: DEMONSTRATION ISLAND CONSTRUCTION AND MONITORING

ERP Objectives
This proposal meets the ERP objectives outlined in Volume 1:

ECOSYSTEM PROCESSES:

« natural floodplains (p. 83)

e Bay-Delta aquatic food-web (p. 95)

HABITATS:

» tidal perrenial aquatic habitat (p. 111)
delta sloughs (p. 120)
mid-channel islands (p. 125)
fresh emergent vegetation (p.136)
freshwater fish habitats (p. 155)
essential fish habitats (p. 160)

PECIES: (Priority Group 1)
delta smelt (p. 191)
longfin smelt (p. 196)
green sturgeon (p. 203)
splittail (p.207)
chinook salmon (p. 211)
steelhead trout (p. 225)
three Pricrity Group |l species
two Priority Group Il species
six Priority Group VI species
five harvested species

......!.l-.m.....
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Prapared for: CALFED

FRANKS TRACT/DECKER ISLAND WETLANDS HABITAT RESTORATION

Prepared by: Department of Water Resources
Submitted: Aprii 16, 1999

PHASES Il & lll: DEMONSTRATION ISLAND CONSTRUCTION & MONITORING

Budget Summary
Total Overhead
Task ] Direct Department of Labor Service - Material and | Miscellaneous
No. Task/Subtask Description Labor Water {General, Co i Acquisition land Other Dirett] Task Total
* Hours Admin and Contracts Costs
Resources
Fee) !

1.00 STAGE 1 - PRE-CONSTRUCTION SERVICES

1.01_[Final Permitting 0 $ -i $ -1 $ 196,076! § -ls 19,607 $ 215,683
1.01.01| Continue Habitat Restoration Plan $ - $ 27,3680 $ 2738| 3 30,118
1.01.02{ Continue Section 404 Permit Process $ - $ 19,780 $ 1.978| $ 21,758
1.01.03] Continue Section 404 (b){1) Alternatives Analysis $ - $ 7,433 $ 7431 § 8,176
1.01.04{ Assist Corps w/Public Notice and Response to Comments $ - $ 6,429 $ 643] § 7.072
1.01.05; Assist wFederal ESA Compliance $ - $ 17,313 $ 17311 § 19,044
1.01.06] Assist wiState ESA Consuliations 3 - $ 14,539 $ 1454 % 15,993
1.01.07] Assist wiSection 401 Compliance 3 - 3 14,266 5 1427 8§ 15,693
1.01.08]| Assist wiSection 106 Compliance $ - 3 2,344 $ 2341 $ 2578
1.01.09] Assist wiStreambed Alteration Agreement Section 160t Process $ - 3 2,780 $ 2781 & 3,058
1.01.10] Attend Project Team and Agency Meetings $ - $ 8,162 $ §10! § 89121
1.01.11] Assist w/i5-Year Physical and Vegetative Biological Monitoring Program 3 - 3 75,710 3. 75711 % 83,231

1.02_|Preliminary Biclogical Monitoring 0 $ -1 $ $ 55,000] § -1 % 5500] $ 60,500
1.02.01| Prepare Specific Biological Monitoring Program 3 - $ 5,500 $ 550] $ 6,050
1.02.02| Perform Pre-Construction Menitoring $ - 3 49 500 $ 4950| § 54 450

1.03 |Final Design of Decker Isiand 400 $ 32000 % $ 61,235 $ -1 § 9324] § 102,558
1.03.01] _Revise Final Design to Incorporate Permit Requirements 320 $ 25600] - 3 34,155 $ 5976| % 65,731
1.03.02] Prepare Decker Isiand Grading Plan ’ $ - 3 27,080 $ 27081 % 29,788
1.03.03} Perform BDesign Review QA/QC B0 $ 6,400 3 - 3 640] § 7,040

1.04 iSolicit Construction Bids 1,075 $ 86,9741 § -1% 9320] § -1 $ 9630] § - 104824
1.04.01] Prepare Solicitation & Adverise Project for Bid 185 $ 16,632 $ - 3 156831 § 17,195
1.04.02] Conduct Pre-Bid Meeting 98 3 7,816 $ 1,000 5 882 § 0,698
1.04.03{ Respond to Contractor Questions & |ssue Addenda 185 3 15,632 $ 3,880 $ 19511 $ 21,463
1.04.04] Conduet Bid Opening 98 3 7,816 $ 1,000 $ 882 § 0,608
1.04.05{ Review Bids & Award Contract 391 § 31,263 3 - $ 3126 § 34,389
1.04.06| Conduct Pre-Construction Meeting 98 $ 7,816 $ 3,440 $ 1,126 § 12,382

1.00 |SUB-TOTAL STAGE 1 1,475 $ 117,974 | § $ 321,631 -1% . 43961 | $ 483,566
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' FRANKS TRACT/DECKER ISLAND WETLANDS HABITAT RESTORATION

PHASES Il & Ill: DEMONSTRATION ISLAND CONSTRUCTION & MONITORING

Prepared for: CALFED
Prepared by: Department of Water Resources
Submitted: April 16, 1999

Budget Summary
. Total Overhead
Task Direct Depa rtment of Labor Service Material and | Miscelianeous
No. Task/Subtask Description Labor Water {General, Contracts Acquisition |and Other Directl Task Total
’ \ Hours Admin and Contracts Costs
Resources
Fee) !
2,00 STAGE 2 - ISLAND #1 CONSTRUCTION & MCNITORING
2.01 |Construction of island #1 $ 115251 % 3774250 | § 1,153 % 3,786,928
2.01,01] Mobilization/Demobilization (25% of Const. Costs) $ 281,250
2.01.02] Excavation on Decker Island (300,000 cy @ $3.00/cy) 1s 900,000
2.01.03[ Load on Barge (300,000 cy @ $0.75/cy) $ 225,000
2.01.04| Transpor to Franks Tract {300,000 cy @ $3.00/cy) 15 900,000
2.01.05| Hydraulically Unload and Place (300,000 cy @ $4.00/cy) $ 1,200,000
2.01.06| island Planting at Franks Tract $ 268,000
202 |Construction Management & Inspection Services 3,919 | § 313,520 $ 189,346 $ 50,2871 $ 553,153
2.03 |Engineering Support - $ 37,869 3 3,787 $ 41,656
2.04 |Geotechnical Support $ 30,553 3 3,055| § 33,608
205 |Water Quality Monitoring (3 yrs) $ 69,000 5 6,900] 3 75,900
2.06 [Post-Construction Biological {Fishery} Monitoring (3 yrs) $ 150,000 $ 15,000| $ 165,000
2.07 |Prepare Demonstration Project Evaluation Final Report 60 $ 4,800 $ 20,380 5 25181 3 27,698
2.00 |{SUB-TOTAL STAGE 2 3,979 $ 18,320 | $ $ 508,674 | $ 3,774,250 | § 82,7001 § 4,683,944
3.00 STAGE 3 - ISLAND #2 CONSTRUCTION & MONITORING
3.01 |Construction of Island #2 $ 10,7251 % 2045250 § 1,073 $ 2,057,048
3.01.01] Mobilization/Demobilization (10% of Const. Costs) 3 63,750
3.01.02] Excavation on Decker Island (170,000 cy @ $3.00/cy) 3 510,000
3.01.03] Load on Barge (170,000 cy @ $0.75/cy) $ 127,500
3.01.04] Transport to Franks Tract (170,000 cy @ $3.00/cy) $ 510,000
3.01.05] - Hydraulically Unload and Place (170,000 cy @ $4.00/cy} $ 680,000
3.01.06] Island Planting at Franks Tract ) 3 154,000
3.02 {Construction Management & inspection Services 2,142 3 171,360 $ 102,852 3 274211 § 301,633
3.03 iEngineering Support $ 20,570 $ 2057 § 22,627
31.04 |Geotechnical Support 3 28,584 $ 28581 § 31,442
3.05 [Water Quality Monitoring (3 yrs) b 10:3,000 $ 10.300] § 113.300
3.06 |Posi-Construction Biological (Fishery) Monitoring (3 yrs}) $ 150,000 3 15,000] $ 165,000
3.07 |Prepare Demonstration Project Evaluation Final Report 60 | § 4,800 3 20,380 $ 2518] § 27,698
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FRANKS TRACT/DECKER ISLAND WETLANDS HABITAT RESTORATION

PHASES Il & Iil: DEMONSTRATION ISLAND CONSTRUCTION & MONITORING

Prepared for: CALFED
Prepared by: Department of Water Resources
Submitied: April 16, 1999

Budget Summary
Total Overhead .
Direct Labor Material and | Miscellaneous
Task TaskiSubtask Description Labor |DePartmentof . oral, Service Acquisition fand Other Direct]  Task Total
No. Water L Contracts
Hours Admin and Contracts Costs
Resources
Fee} t
3.00 |SUB-TOTAL STAGE 3 2,202 L] 176,160 1 § _$ 4361121 $ 2,045,250 | § 61,227 | § 2,718,749
4.00 STAGE 4 - ISLAND #3 CONSTRUCTION & MONITORING
4,01 [Construction of Island #3 3 11,525] § 4,213,750 | $ 1,153} $ 4_,2_26,428
4.01.01| Mobiiization/Demobilization {10% of Const. Costs) $ 131,250
4.01.02] Excavation on Decker Island (350,000 cy @ $3.00/cy) 3 1,050,000
4.01.03] Load on Barge (350,000 cy @ $0.75/cy) $ 262,500
4.01.04| Transpert to Franks Tract (350,000 ¢y @ $3.00/cy) $ 1,050,000
40105 Hydraulically Unload and Place (350,000 cy @ $4.00/cy) $ 1,400,000
4.01.06] Island Planting at Franks Tract 3 320,000
4.02 |Construction Management & inspection Services 3837 |'§ 306,960 $ 211,321 b 51,828) § 570,109
4.03 |Engineering Support - $ 42 264 $ 4,226| § 46,490
4.04 |Geotechnical Support [ 25222 $ 25221 % 27,744
4,05 |Water Quality Monitoring (3 yrs) § 103,000 $ 10,3001 $ 113,300
4.06 |Post-Construction Biologicat (Fishery) Monitoring (3 yrs) $ 150,000 $ 15.000| § 165,000
4,07 |Prepare Demaonstration Project Evaluation Final Report 80 $ 4,800 s 20,380 $ 25181 § 27,6598
4.00 {SUB-TOTAL STAGE 4 3,897 $ 31,760 [ $ -1 % 563,713 | § 4,213,750 | § 8?.547. 5 5,176,770
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Prapared for: CALFED

FRANKS TRACT/DECKER ISLAND WETLANDS HABITAT RESTORATION

Prepared by: Department of Water Resources
Submitted: April 16, 1999

PHASES Il & Ill: DEMONSTRATION ISLAND CONSTRUCTION & MONITORING

Budget Summary
Total Overhead
Direct Labor . Material and Miscellaneous
Task Task/Subtask Description Labor |DePartmentof| . eral, Service. Acquisition |and Other Direct] Task Total
No. Water . Contracts
Hours Admin and Contracts Costs
Resources
Fes) '
5.00 STAGE 5 - ISLAND #4 CONSTRUCTION & MONITORING
5.01 |Censtruction of Island #4 S 109751 § 2,847,800 | % 1058)] % 2,859,873
501.01] Mobiization/Demobilization (20% of Const. Costs) $ 135,000 :
5.01.02] Excavation on Decker Island (180,000 cy @ $3.00/cy) $ 540,000
5.01.03] Load onBarge (180,000 cy @ $0.75/cy) § 135,000
5.01.04] Transpor to Franks Tract (180,000 cy @ $3.00/cy) $ 540,000
5.01.05] Hydraulicatly Unload and Place (180,000 cy @ $4.00/cy) $ 720,000
5.01.06] Island Planting at Franks Tracl $ 160,000
5.01.07| Final Grading at Decker Island $ 217,800
5.01.08] Planting at Decker island $ 400,000
5.0? [Construction Management & inspection Services 2,199 3 175,920 5 142,994 $ 318911 3 350,805
5.03 |Engineering Support $ 28,599 5 28601 % 31,459
5.04 |Geolechnical Support $ 24,379 $ 24381 § 26,817
5.05 {Water Quality Monitoring (3 yrs} . $ 69,000 $ 69001 $ 75,000
5.06 jPost-Construction Biolegical (Fishery) Monitoring (3 yrs) $ 150,000 $ 15,000¢ $ 165,000
5.07 |Prepare Demonstration Project Evaluation Final Report 60 $ 4,800 $ 20,330 $ 25181 $ 27.698
500 [SUB-TOTAL STAGES 2,259 $ 180,720 | § $ 446,326 | $ 2,847,800 | $ £27051 $ 3,537,551
TOTAL PROJECT COST 13,812 | $ 1,104,934 [ & - $ 2,276,456 1 $ 12,881,050 1 $ 338140 | $ 16,600,580
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Franks TractDecker kstand Wetlands Habitat Restoration
Phase's BAMI: Demonsiration island Construcion & Monitosing

: 1998 2000 2001 2002 2003
L 1@  |TaskName ER AR o1 Jaz | Qs [ Qs |1 (G203 [Q4 [O1[O2 [Q3 [0
1 1839 Proposal Solicitation Process "
2 Submit Funding Raquest Proposal 6
3 CALFED Review of Proposal |‘
4 NotiBcation of Selociion 116
5 Conltract Negotiation
8 Nolice to Proceed
T - 1
8 Final Permitting
9 Continue Habitat Restoration Pian
10 = Continue Section 404 Permit Process
| Continue Section 404 {b){1} Alternatives Analysis
12 Assist Corps w/Public Notice and Response to Comments
13 A/ssisl wiFederal ESA Compliance
g Assist w/State ESA Consultations
O] Asgist wiSection 401 Compliance
18 Asjst wiSection 106 Compliance
17 |E Asiisl w/Streambed Alteration Agreement Section 1601 Process
18 Attend Project Team and Agency Meetings
13 B
20 Profiminary Biological Monitoring T
21 Prepare Specific Bi@gm Monitoring Program
z Perform Pre-Construction Monitoring -
= : —
24 - | Final Design of Decker Island
25 Revise Final Design to Incorporate Parmit Requirements
28 Prepare Dacker Island Grading Plan
n Parform Design Review QAQC ;
7] i
e ronke TracyDocker leand wesands | TP ]  Summary P Rolled Up Progress INEVWSEEENEN  Spit
Phase’s II8/i; Demonsiration Isiand Pragress s RoiodUp Task  [TTTEE ccemaitescs  GEEREINGER  roveo up spit
Milestona 3 Rofied Up Milestone <> Project Summary ([

Dalg: Fri 4/9/98
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Franks Tract/Decker tsland Wellands Habitat Restoration
Phase's lidili: Demonstration ishand Construction & Monitoring

1993 2800 2001 2002 2003

i [@  |Taskhame M| o (G |2 [Gs [0 a1 [ G2 o8 [ jof [ [ [ |orjaz]asfas
2 Solicit Construction Bids

0 Prepare Soscitation & Advertise Project for Bid

¥ Conduct Pro-Bid Maating

2 Raspond to Contractor Questions & Issue Addenda

n Conduct Bid Operig

34 Review Bids & Award Contract

s Conduct Pre-Construction Meeting

3% Notce t Procead with Construction

3r

7] STAGE 2 -ISLAND #1 CONSTRUCTION & MONITORING

» Construction of sland #1

« Construclion Management & Inspection Services T
# Engineering Support

42 Geotachnical Suppost

43 Water Quality Monitoring (3 yrs}

44 Post-Construction Biological {Fish&:y) Monitoring (3 yrs)

45 Prepare Demonstration Project Evaluation Final Report

48

A7 STAGE 3 - ISLAND #2 CONSTRUCTION & MONITORING

48 | Construction of lsland #2

49 Construction Management & Inspection Services § )
50 Engincening Support |
51 Geolechnical Support !
52 Water Quality Monitoring {3 yrs) Ei
53 Post-Constraction Biological (Fishery} Monitoring (3 yrs)
54 Prepare Demonstralion Project Evaluation Final Report

55

56 STAGE 4 - ISLAND #3 CONSTRUCTION & MONITORING

Task I s WY Roicd Up Progress EEEESUNMMEEEER  Soit

Franks TractDacker Island Wetlands . v P o ] P

Phass's li&il: Demonstration island Progress e RoledUpTask [ ccervalTasks SRRSERE  Rolled Up Spiit
Mitestone & Rolled Up Milestona <> Projoct Summary (N

Date: Fri 4/9/98
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Franks TracUDecker Island Wetiands Habitat Restoration
Phase’s JI&IH: Demonstration Istand Consbruction & Monitoring

1593 [ 2000 2001 2002 2003
D |6  {Task Nanw Gz |03 ]0+ | Gz (G5 Qs {Qi |0z [Gs |04 [Qt[a2]@Q3 Qs a1l Jaz Jasjad
s |@ Construciion of isiand #3 - .
58 Construclion Managemen & Inspection Serdces
59 Enginearing Support
Y Geotachnica Support
3] Waler Quality Moniloring (3 yrs)
52 Post-Construction Biological (Fishery) Monitoring (3 yrs)
3] Prepare Demanstration Project Evaluation Final Report .
64
) STAGE § - ISLAND #4 CONSTRUCTION & MONITORING
TR Censtruction of Island #4
7 Finat Grading at Decker lsland
[ Planting at Decker lsiand - .
] Consinction Management & Inspection Services
0 Engineering Support
7 Gogechnbcal Suppent
72 Watar Quality Monitoring (3 yrs}
73 Post-Consbuction Biological (Fishery) MMHQ {3yrs)
74 Prepare Demonstralion. Project Evaluabion Final Report
rarke TractDecker tsiand Wetands | 2™ T s PN Rolied Up Progress MNSMNEEE  Spit
Phasa’s l1&ill: Demonstration tsiand Prograss pemmmesmn  roicdUpTask S oo tass  EEEER  roved up seit
Miteslons ¢ Rofled Up Milestone > Project Summary - (PN
EXHIBIT IV

Date: Fri 4/9/99




Franks TractDacker istand Watlands Habitat Restoration
Phase's H&HI: Demonstration Island Conskuction & Monitoring

2004 2085 2006 5607 2008
{9 Task Name a1 |2 [os Jos [O1 o2 | [oa fonJaz]o3 |4 ot Ja [ o4 |[at [ [
F) Salicit Construction Bids ]
20 Prepare Solicitation & Advariise Project for Bid
W Conuuct Pre-Bid Meeling
2 Raspond 1o Conlracior Quasions & Iseue Addenda
n Conduct Bid Opening
7Y . Reviow Bids & Award Contract
35 Conctuct Pre-Construction Meeling : ,
% Nolica to Proceed with Consimchon
37
8 STAGE 2 - ISLAND #1 CONSTRUCTION & MONITORING ————
3 Construction of lsland #1 '
0 Construction Management & Inspection Senvices N
r | Engneseing Support
42 " Geotechnical Suppost
o Watar Quallty Monitoring (3 yrs} N
“ | Post-Gonstruction Biclogical (Fishery) Monitoring £3 yrs} o
45 Prepare Demonsiration Project Evaluation Final Report
48
Y STAGE 3 - ISLAND #2 CONSTRUCTION & MONITORING T “
48 Consbuction of Island #2
49 Construction Management & inspaction Services
5 Engineering Support
TN Gaolechnical Support ) - -
52 "~ Water Quality Monitoring (3 yrs) - T
5 Post-Canstruction Biclogicat (Fishery) Monitoring (3 yrs) T
54 Prepare Demonstration Project Evatuation Finat Report o
55 '
56 STAGE 4 +ISLAND #3 CONSTRUCTION & MONITORING

Task I oy P Roled Up Progress MM  Spit
Franks TractDecker Island Wallands P Frogr P
Phase's IL&il: Demanstration Island Progress meeses  rotcduptask T cxerotas  EREENGNIRER Roied U Seit

Milesione . Rolled Up Milestone O Project Summary M

Date: Fri 4/9/99 EXHIBIT iV




Franks TracUDecker Isiand Wetiands Habitat Restoration
Phase's #&IIk: Demonsiration lsland Construction & Monitoring
2604 2005 ° 2006 2607 2008
o | Task Name a1 @2 |03 [ a4 |1 Q2 [ Q3 | Q4 ot [z |8 |4 |0t (a2 [Gs Joa [o1 Jaz]ae
5 | “Constuction of lstand #3 -
58 Construciion Management & inspection Services
59 Engineering Support
0 Geotechnical Support
61 Water Quality Monioring (3 y75)
Post-Constuction Biclogical {Fishery} Monitoring (3 yrs)
8 Prepare Demaonsiration Project Evaluation Final Report
54 _ ‘
8 STAGE 5 - ISLAND #4 CONSTRUCTION 8 MONITORING
6 Consiniction of istand #4
67 Final Geading at Decker Isiand
68 Planting at Decker island
69 Construction Management & Inspection Sarvicas
70 Enginearing Support
n Geotechnical Suppart
72 - Water Quality Monttoring {3 yrs}
3 Posi-Construction Bioiagical (Fishery) Monitoring {3 yrs) T
T4 Prepare Demonstration Project Evaluation Final Report
ks TractDockor and Wetands | T2 [ T PR Roied Up Progress MEENURMEEEE  Spiit
Phase's W&l Demonstration istand Progress e RotedUp Task [ ceoratess ERNMMBRMMNE  Roted Up Seit
, ' Milestone ¢ Rolled Up Milestone Project Summary NG
Dale: Fri 4/3/99 EXHIBIT IV




FRANKS TRACT/DECKER ISLAND WETLANDS HABITAT RESTORATION
PHASE'S l1&l11: DEMONSTRATION ISLAND CONSTRUCTION & MONITORING
Prapared for: CALFED

Prapared by: Motfatt and Nichol Enginesrs
Submitted: Aprit 18,1998

Task Summary
Task No. Task/Subtask Description LEAD DELIVERABLE
1.00 STAGE 1 - PRE-CONSTRUCTION SERVICES
1.01 |Final Permitting
1.01.01] Continue Habitat Restoration Plan JSA Letter Report
1.01.02 | Continue Section 404 Permit Process JSA Project Details
1.01.03| Continue Section 404 (b)(1) Altematives Analysis JSA Alternatives Analysis
1.01.04 1 Assist Corns w/Public Notice and Response to Comments JOA Written Responses
1.01.05! Assist w/Federat ESA Compliance JSA . Biclogical Assessments
1.01.06] Assist w/State ESA Consultations JEA Biclogical Assessments
1.01.07 | Assist w/Section 401 Compliance JSA Project Details
1.01.08 | Assist w/Section 106 Compliance JSA Letter Report
1.01.09|  Assist w/Sireambed Alteration Agreement Section 1601 JSA Seclion 1601 Application
1.01.10| Attend Project Team and Agency Meatlngs JSA . Meeting Minutes
1.01.11 . - h | and Ve iplogi ___JIOA Field Data and Final Regors
1.02 [Preliminary Biclogical Monitoring
1.02.01| Prepare Specific Biological Monitoring Frogram JSA Biological Monitoring Plan
1.02.02| Perform Pre-Construction Monitoring JSA Field Data and Final Reports *
1.03 [Final Design of Decker Isiand
1.03.01| Revige Final Design tg Incorporate Permit Requirements DWR Finai Construction Documents
1.03.02| Prepare Decker Isiand Grading Plan MNE Final PS&E
1.03.03] Perform Design Review QA/QC ] DWR n/a
1.04 |Solicit Construction Bids
1.04.01 | Prepare Solicitation & Adwvertise Project for Bid DWR Bid Documents
1.04.02 |  Conduct Pre-Bid Meeting DWR n/a
1.04.03| Respond to Contractor Questions & Issue Addenda DWR Wiitten Responses and Addenda
1.04.04 | Conduct Bid Opening DWR nfa
1.04.051 Review Bids & Award Contract : DWR n/a
1.04.06 | Conduct Pre-Construction Meeting DWR n/a

2.00 STAGE 2 -iSLAND #1 CONSTRUCTION & MONITORING

2.01 |Construction of Island #1 DWR n/a

2.02 |Construction Management & Inspection Sennces DWR Quarterly Progress Reporis
2.03 |Engineering Support MNE Figld Data Reports

2.04 |Geotechnical Support HTE Field Data Reports

2.05 [Water Quality Monitoring (3 yrs) JSA Preliminary and Annual Reports
2.06 {Post-Construction Biological {Fishery) Monitoring {3 yrs} JSA Field Data and Annual Reports
2.07 |Prepare Demonstration Proiect Evaluation Final Report MNE Final Summary Report

3.00 STAGE 3 - ISLAND #2 CONSTRUCTION & MONITORING

3.01 iConstruction of Island #2 DWR n/a

3.02 {Construction Management & Inspection Services DWR Quarterly Progress Reports
3.03 |Engineering Support MNE Field Data Reports

3.04 |Geotechnical Support : HTE Fieid Data Reports

3.05 |wWater Quality Monitering (3 yrs) JSA - Preliminary and Annual Repoiis
3.068 |Post-Construction Biclogical (Fishery) Monitoring (3 yrs) JSA Field Data and Annual Reports
3.07 |Prepare Demonstration Project Evaiuation Final Report MNE ___Final Summary Report .

EXHIBIT V



FRANKS TRACT/DECKER ISLAND WETLANDS HABITAT RESTORATION
PHASE'S lI&1Il: DEMONSTRATION ISLAND CONSTRUCTION & MONITORING

Prapared for: CALFED )
Prepared by: Moffatt and Nichol Engineers
Submittad: Aprll 18,1999

Task Summary
Task No. Task/Subtask Deacription LEAD DELIVERABLE
4.00 STAQGE 4 - ISLAND #3 CONSTRUCTION & MONITORING
4.01 |Construction of Isiand #3 _ DWR __hia
4.02 |Construction Management & Inspection Services DWR Quarterly Progress Reports
_4.03 [Engineering Support MNE Field Data Reports
4.04 |Geotechnical Support HTE Field Data Reports
405 |Water Quality Manitoring (3 yrs) JSA Preliminary and Annual Reports
4.06 _|Post-Construction Biglogical {Fishery) Monitoring (3 yrs) JSA Field Data and Annual Reports
4.07 |Prepare Demonstration Project Evaluation Final Report MNE Final Summary Report

EXHIBIT V



FRANKS TRACT/DECKER ISLAND WETLANDS HABITAT‘ RESTORATION
PHASE'S It & Ill: DEMONSTRATION ISLAND CONSTRUCTION & MONITORING

“MEMORANDUM OF UNDERSTANDING

THIS MEMORANDUM OF UNDERSTANDING is entered into this 16th day of
April, 1999, by and between DEPARTMENT OF PARKS AND RECREATION, STATE OF
CALIFORNIA, hereinafter referred to as “DPR", DEPARTMENT OF FISH AND GAME,
STATE OF CALIFORNIA, hereinafter referred to as “DFG", DEPARTMENT OF WATER
RESOURCES, STATE OF CALIFORNIA, hereinafter referred to as "DWR", and . _
MOFEATT & NICHOL ENCGINEERS, hereinafter referred to as "MNE." DPR, DFG, DWR
and MNE collectively may be referred to as “Parties”. This Memorandum is
entered into with respect to the following facts:

A Franks Tract State Recreation Area ("SRA", located in Contra Costa County,
“consists of two flooded Delta tracts totaling approximately 3300 acres owned by
the State of California and operated by the DPR.

B. Decker island, located in Solano County, consists mostly of nonnative
grassiand and weedy herbaceous plants, such as yellow starthistie and
pepperweed, and annuai exotic grasses such as wild oats and soft chess. The
island is surrounded by the Sacramento River to the northwest and Horseshoe
Bend (a former meander of the Sacramento River) to the east, south, and west.
The 15-acre project site is contained within 33.2 acres owned by the California
Department of Fish and Game, located at the northern tip of the island.

C. The Parties (excluding DFQ) submitted a joint proposal to the CALFED Bay
Delta Program (“CALFED") on July 28, 1997 for funding of a phased project to
construct demonstration islands in Franks Tract SRA for the primary purpose of
habitat restoration. The first phase of this effort consisting of completion of
the CEQA environmental review and permit process, and preparation of
construction documents has been funded through a $231,500 grant from CALFED,
authorized in the November 1997 funding cycle.

D. The creation of demonstration islands at Franks Tract requires
approximately 800,000 cubic yards of material. Decker Island is currently 20’
above sea level due to dredge spolls deposited on the island when the
Sacramento River was dredged between 1917 and 1937. This overburden
material is avallable for borrow. Upon removal of the material on Decker Island,
the excavated areas will be graded to create a diversity of aquatic, wetland,
riparian, and upiand habitats that have been greatly diminished in the deita and
that are sought by CALFED's ERRP. These habitats include meandering channels,
open water, riverine aguatic bed, emergent tidal marsh, shaded riverine aquatic,
riparian, and grassland/shrub habitats. The priority species which will benefit -
from this project inciude San Joaquin River fall-run chinook salmon, winter-run
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saimon, spring-run salmon, Delta smelt, splittail, striped bass, steelhead trout, and
migratory birds.

E. In 1996 the Legislature enacted SB 900 and voters of California approved
Proposition 204, the Clean, Safe, Reliable Water Supply Act of 1996 (the Act). The
Act appropriates a total of $25 million to DWR for the Delta Levee Rehabilitation
Program. The Act requires that expenditures from this appropriation be
consistent with a net long-term habitat improvement program, and have a net
benefit for aquatic species in the Delta. DWR's participation in this projectis
based upon the general agreement that net long-term aquatic habitat
improvements will be attributed to the Levee Rehabilitation Program consistent
with DWR's financial contribution.

" IT IS AGREED AS FOLLOWS:

1. DPR, DFG and MNE intend to support DWR's in constructing the
Demonstration Islands for which funding is being requested from CALFED.

2. DWR shall enter into a contract with CALFED for implementation of the
funded work, identified in the Proposal submitted to CALFED by DWR on April 16,
1999.

3. DWR Wil use good faith efforts to complete the CEQA environmental
- review and permit process for the Franks Tract portion of the project utilizing
the services of Jones & Stokes Associates, Inc., an environmental consulting firm.

4, DWR will use good faith efforts to complete the CEQA environmental
review and permit process for the Decker Island portion of the project.

5. DWR and MNE will prepare construction documents to enable solicitation
of competitive bids for the construction phase under State procurement
regulations in subseguent phases of work.

6. DPR and DFG will use good faith efforts to assist the completion of the
CEQA environmental review and permit process for both the Franks Tract and
Decker Island portions of the project by serving as iead agency for envirecnmental
certification, and applicant for all permits

7. This Memorandum may not be modified without written approval of the
Parties. '

EXHIBIT VI



Franks Tract/Decker Island Wetlands Habitat Restoration
Phase's ll&lll: Demonstration Island Construction & Monitoring
Memorandum of understanding

Page 30f4

8. This Memorandum shall not be considered a contract or to be binding and

may be terminated at any time by any of the Parties through written
notification.

9. This instrument contains the entire agreement between the Parties hereto

with respect to the transactions contemplated_ herein.

10.  An Advisory Committee will be established to provide guidance and
oversight of the project team. The Advisory Committee shall consist of those

individuals identified in Article 11 of this Agreement.

11.  All notices, requests, or other communications hereunder shall
writing and shall be deemed to be duly given if personally delivered
facsimile, or mailed to the Parties as follows:

Ronald Brean

Gold Rush District

Department of Parks and Recreatlon

101 J Street

Sacramento, CA 95814

Tel: (916) 445-7373

Fax: (916) 327-8872 Ronald Brean

Ed Littrell

Delta Flood Protection Program PrOJect Manager
Department of Fish & Game, Region |l

1701 Nimbus Road, Suite A

Rancho Cordova, CA 95670

Tel: (916) 358-2924

Fax: (916) 358-2912 Ed Littrell -

Karl Winkler

Chief Central District
Department of Water Resources
3251 S. Street

Sacramento, CA 95816

Tel: (916) 227-7567

bein

, sent by

Date

Date

Fax: (916) 227-7600 Karl winkler Date

Richard B. Dornhelm, P.E.
Moffatt & Nichol Engineers
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3000 Citrus Circle, Suite 230
- Walnut Creek, CA 94598
Tel: {(925) 944-5411 . _
Fax: (925) 944-4732 . Richard Dornhelm Date

12. This Memorandum may be sighed in counterparts; each of which will be
: considered an orlginal and which together will constitute one and the
same agreement
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STATE OF CALIFORNIA - THE RESOURCES AGENCY . e ORAY DAVIS, Governor

DEPARTMENT OF WATER RESOURCES
CENTRAL DISTRICT

3251 § STREET

SACRAMENTQ, CA 95816-7017

Ms. Margit Aramburu

Executive Director

Delta Protection Comm:ssuon
14215 River Road ,
Walnut Grove, California 95690

Dear Ms. Aramburu

The Department of Water Resources’ Flood Protection and Geographic
Information-Branch has joined with the Department of Fish and Game, the Department
of Parks and Recreation, and Moffat & Nicho! Engineers to submit a CALFED proposal
for funding of the Franks Tract/Decker Island Wetlands Habitat Restoration Project.
The purpose of this letter is to provide you with early notification of our intent to
construct a habitat restaration project within your jurisdiction.

The proposed project includes removing the overburden material from the

northern tip of Decker Island for construction of habitat islands in Franks Tract. The
proposed project will restore:

e 45 acres of deeply flooded habitat at Franks Tract to 34 acres of shallow tidal
perennial and inter-tidal habitat, and 11 acres of fresh emergent wetlands habitat;
and

. 20 acres of existing weedy non-native habitat on Decker Island to create a

diversity of aquatic, wetland, riparian, and upland habitats that have been greatly
d;mmlshed in the Delta.

Franks Tract, owned by DPR, has been flooded since 1838. Flooding of the
island has increased levee vulnerability and maintenance to the neighboring islands due
to the large open water expanse increasing wave action against the levees. The
35 acres on the northern tip of Decker 1sland, owned by DFG, is currently 20 feet above

sea level due to dredge spoils deposited on the Island when the Sacramento River was
dredged between 1917 and 1937.

- DWR will keep you informed of the status of this proposal, and should it be
funded by CALFED, the progress of the project. If you have any questions regarding
our proposal, please contact me at (916) 227-7567. .

~ Sincerely,

Curt Schmutte, Chief
Flood Protection and Geographic
Information Branch
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STATE OF CALIFORNIA - THE RESOURCES AGENCY _ - e ORAY DAVIS, Gavernor

DEPARTMENT OF WATER RESOURCES
CENTRAL DISTRICT

3251 S STREET

SACRAMENTO, CA 95818-7017

Mr. David Okita

County of Solano

508 Elmira Road

Vacaville, California 95687

Dear Mr. Okita;

The Department of Water Resources’ Flood Protection and Geographic
Information Branch has joined with the Department of Fish and Game, the Department
of Parks and Recreation, and Moffat & Nichol Engineers to submit a CALFED proposal
for funding of the Franks Tract/Decker {sland Wetlands Habitat Restoration Project.
The purpose of this letter is to provide you with early notification of our intent to
construct a habitat restoration project within your jurisdiction.

The proposed project includes'removing the overburden material from the
northern tip of Decker Island for construction of habitat islands in Franks Tract. The
proposed project will restore: ' '

. 45 acres of deeply flooded habitat at Franks Tract to 34 acres of shallow tidal
perennial and inter-tidal habitat, and 11 acres of fresh emergent wetiands habitat;
and '

. 20 acres of existing weedy non-native habitat on Decker Island to create a

diversity of aquatic, wetland, riparian, and upland habitats that have been greatly
diminished in the Delta.

Franks Tract, owned by DPR, has been flooded since 1938. Flooding of the
island has increased levee vulnerability and maintenance to the neighboring islands due
to the large open water expanse increasing wave action against the levees. The
35 acres on the northern tip of Decker Island, owned by DFG, is currently 20 feet above
sea level due to dredge spoils deposited on the Island when the Sacramento River was
dredged between 1917 and 1937.

DWR will keep you informed of the status of this proposal, and should it be
funded by CALFED, the progress of the project. If you have any questions regarding
ya

our proposal, please contact me at (916) 227-7567.
' /A ::,,,%

Curt Schmutte, Chief
Flood Protection and Geographic
information Branch

Sincerely,
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STATE OF CALIFORNIA - THE RESOURCES AGENCY .

DEPARTMENT OF WATER RESOURCES
CENTRAL DISTRICT

3251 S STREET

SACRAMENTO, CA 95816-7017

Mr. Milton Kubicek

County of Contra Costa
2556 Glacier Drive
Martinez, California 94553

Dear Mr. Kubicek :

The Department of Water Resources’ Flood Protection and Geographic
Information-Branch has joined with the Department of Fish and Game, the Department.
of Parks and Recreation, and Moffat & Nichol Engineers to submit a CALFED proposai
for funding of the Franks Tract/Decker Island Wetlands Habitat Restoration Project.
The purpose of this letter is to provide you with early notification of our intent to
construct a habitat restaration project within your jurisdiction.

The proposed project includes removing the overburden material from the
northern tip of Decker Island for construction of habitat islands in Franks Tract. The
proposed project will restore:

e« 45 acres of deeply flooded habitat at Franks Tract to 34 acres of shallow tidal
perennial and inter-tidal habitat, and 11 acres of fresh emergent wetiands habitat;
and

. 20 acres of existing weedy non-native habitat on Decker Island to create a

diversity of aquatic, wetland, riparian, and upland habitats that have been greatly
diminished in the Delta.

Franks Tract, owned by DPR, has been flooded since 1838. Flooding of the
isiand has increased levee vulnerability and maintenance to the neighboring islands due
to the iarge open water expanse increasing wave action against the levees. The
35 acres on the northern tip of Decker island, owned by DFG, is currently 20 feet above

sea level due to dredge spoils deposited on the Island when the Sacramento River was
dredged between 1917 and 1937.

DWR will keep you informed of the status of this proposai, and should it be
funded by CALFED, the progress of the project. if you have any questions regarding
our proposal, please contact me at (816) 227-7567.

Sincerely,

Curt Schmutte, Chief
Flood Protection and Geographic
information Branch
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APR. O 1999

Mr. Richard Block

Mega Sand, Inc.

Post Office Box 397
Antioch, California 84509

Dear Mr. Block:

Thank you for providing the Department of Water Resources with a copy
of Mega Sand’s Reclamation Plan for its proposed borrow activity on Decker

island. | am very interested in the future restoration plans proposed at the
borrow site.

- DWR is proposing a similar restoration proiect on the northern tip of
Decker Island on land owned by the Department of Fish and Game. DWR is
proposing to borrow additional material (approximately 800,000 cubic yards) from
the northern tip of Decker Island for a demonstration project for construction of
habitat on isiands at Franks Tract. This increase in borrow activity will provide an

opportunity to increase the size of the restoration project to include all of the Iand
owned by DFG on Decker Island.

Enclosed is a copy of the Initial Study for the Decker Island Habitat
Development project. We will provide you with Phase | bid documents and
additional information regarding the proposed Phase I restoration project on
Decker Island as final documents are produced.

If you have any questiohs or would like additional information, please
contact me at (816) 227-7567.

Sincerely,

ovignel Signed by
Dt L avso

.S;-p'f Curt Schmutte, Chief
Flood Protection and
Geographic Information Branch

Enclosure
MLewis:Nancy Serrato

Megasandfnl.doc
Spell check April 5, 1999



FRANKS TRACT/DECKER ISLAND WETLANDS HABITAT RESTORATION
PHASE'S II&III: DEMONSTRATION ISLAND CONSTRUCTION AND MONITORING

Table 2. Monitoring and Data Collection Information for Biological and Ecological Objectives

be increased

occurrence

' Data
Hypothesis to be Monitoring Evaluation
Evaluated Parameters Approach Comments and Data Priority
Spawning habitat Larval fish BACIP ‘Methods will be consistent
will be increased for | occurrence using with IEP protocol for similar
native fish species . | light traps studies; a final monitoring
) ] . i ) ) plan will be submitted to

Ree_trmg habitat will Adult and Juvenllg BACIP | CALFED and IEP for peer
be 1n0feased for. fish occurrence using review; raw monitoring results
native fish species appropriate methods will be reported after each
Predation and Adult and juvenile | BACIP' field sampling period and an
competition by non- | fish occurrence using annual report will evaluate
native species will appropriate methods and summarize the results
not be enhanced ‘
Food availability will | Benthic invertebrate | BACIP'

'BACIP is a procedure that includes sampling before and after project implementation in control
(i.e., reference) and impact sites. A total of 30 sites are proposed to be sampled.

EXHIBIT VIll



	Ecosystem Restoration Proposals
	List of Proposals Received
	99-A100 Recon, reconfig & relocation of DFG fish screen on the Cordua Irrig Dist & Hallwood Irrig Co div.
	99-A101 Sacramento River Small Diversion Fish Screen Mech. Monitoring & Maint. Project
	99-A102 Wildcat Creek Floodplain, Channel and Fisheries Restoration
	99-A103 Biological Evaluation of Suisun Marsh Diversions
	99-A104 RD 2035 Sac River Positive Barrier Fish Screen Design & Environ. Review
	99-A105 Fish Passage Improvement Project at the Red Bluff Diversion Dam
	99-A106 Banta-Carbona Irrig. District Positive Barrier Fish Screen
	99-A107 Battle Creek Salmon & Steelhead Restoration Program
	99-A108 Lower Mokelumne River Restoration Program
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	99-B115 Franks Tract/Decker Island Wetlands Habitat Restoration
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	99-B117 Phylogeographic & Microsatellite Study of West Coast Estuarine Restricted Fish
	99-B118 Feasibility Study for a Plant Materials & Research Ctr for CALFED Proj. in the No. S.F. Bay Eco zone
	99-B119 Ecosystem Development at the Cosumnes River Preserve:  Model Rstr. Exp. for the Central Vly 
	99-B120 Tuolumne River Mining Reach Project 3 - Warner Deardorff Segment
	99-B121 South Napa River Acquisition and Restoration Program 
	99-B122 San Joaquin River Riparian Habitat Restoration
	99-B123 Implementing the San Jose Riparian Restoration Action Plan
	99-B124 Lake Red Bluff Riparian Area Restoration & Education Support Project
	99-B125 Big Chico Creek Ecological Preserve
	99-B126 Floodplain Acquisition and Sub-Reach/Site-Specific Mgmt Planning on Sacramento River
	99-B127 Reintroduction of Endangered Soft Bird's Beak to Restored Habitat - Suisun
	99-B128 Proposal to Implement Decker Is. Tidal Wetland Enhancement Pilot Project
	99-B129 Butte Creek Acquisition, Easement and Restoration Program
	99-B130 Development of an Implementation Plan for Lower Yuba River Anadromous Fish Habitat Restoration
	99-B131 YUBA TOOLS: Collaborative Watershed Mgmt for Flood Control 
	99-B132 Seasonal Wetlands & Environmental Enhancement Project
	99-B133 Lower Gasburg Creek Sediment Control and Restoration
	99-B134 Spawning Gravel Introduction, Tuolumne River, La Grange Phase 2
	99-B135 Lower Clear Creek Floodway Restoration Proposal Soliciation
	99-B136 Mokelumne Corridor:  Acquisition, Management & Monitoring at Staten Island
	99-B137 Battle Creek Riparian Habitat Protection
	99-B138 Modeling the influence of Restoration Scenarios on Chan & Flplain Morphology in the Sac River basin
	99-B139 Phase II:  Demonstration Project for the Protection and Enhancement of Delta In-channel Islands 
	99-B140 Sacramento River Bypass Floodplain Habitat Restoration Program
	99-B141 Dead Horse Island Levee Restoration Project, Sacramento County
	99-B142 Fluvio-Geomorphic Design Criteria for the Cottonwood Creek Watershed
	99-B143 Loss of Mid-Channel Island Habitat in the Delta:  Causes and Rates of Erosion
	99-B144 A Unique Opportunity for Restoration, Research and Education
	99-B145 Culture of Delta Smelt, Hypomesus transpacificus, in Support of Environ. Studies & Restoration
	99-B146 Species and Community Profiles of the San Francisco Bay Area Wetlands Ecosystem Goals Project
	99-B147 Clover Creek Flood Protection and Environmental Project
	99-B148 Cosumnes River Floodplain Acquisition, Management & Monitoring
	99-B149 Northwestern Suisun Marsh Habitat Restoration Project
	99-B150 River Park
	99-B151 Habitat Restoration and Natural Processes:  Integrating Riparian Restoration with Flood Plan Mmgt
	99-B152 A Mechanistic Approach to Riparian Restoration in the San Joaquin Basin
	99-B153 Merced River Corridor Restoration Project Phase III
	99-B154 North Fork Weber Creek Acquisition and Habitat Restoration
	99-B155 Napa Salt Pond Restoration/Water Supply Project
	99-B156 South Napa River Tidal Sough and Floodplain Restoration Project
	99-B157 Development of a River Corridor Management Plan for the Lower American River
	99-B158 Sacramento River Discovery Center 
	99-B159 Implementation of Riparian Corridor Management along the Woodson Bridge Subreach of the Sac River
	99-B160 Developing an Integrated Model for River Restoration and Water Acquisition in the Central Valley
	99-B161 Riparian Corridor Acquisition and Restoration Assessment
	99-B162 Sacramento River Bank & Habitat Restoration Project
	99-B163 Lisbon District Levee & Habitat Protection Project
	99-B164 Sacramento River Public Information Internet Server - Phase 1
	99-B165 Liberty Island Acquisition and Restoration
	99-B166 Focused Action to Dev. Eco. based Hydrologic Models & Water Mgmt Strategies in the S. J. basin
	99-B167 Restoration of Copper Creek and Newton Copper Mine
	99-B168 Venice Island Potato Slough Habitat Creation Demonstration Project
	99-B169 Understanding Tidal Marsh Restoration Processes and Patterns
	99-B170 Lower Ranch Wetland Restoration Project
	99-B171 N/A
	99-B172 Holland Land Levee Protection & Habitat Restoration Project
	99-B173 Local Economic Impacts of Public Land Acquisition in the Sacramento River
	99-B174 Stone Lakes National Wildlife Refuge Acquisitions
	99-B175-183 NA
	99-B184 Arundo donax Control on Burch Creek:  Nonnative Invasive Species Eradication.
	99-B185 Monitoring Tidal Wetland Rehabilitations in the North Bay Region of the San Francisco Bay & Delta
	99-B186 Butte Creek Acquisition, Revegetation and Restoration Assessment Project
	99-B187 Howard Slough Riparian Restoration Project
	99-B188 Butte Creek Watershed Education Project
	99-B189 Inundation of a Section of the Yolo Bypass to Restore Sac. Splittail & Other Native Species 
	99-B190 Linked Hydrogeomorphic Ecosystem Models to Support Adaptive Mgmt Cosumnes-Mokelumne Paired Basin 
	99-B191 Geomorphic Model for Demonstration and Feasibility Assessment of Set-back Levees B-D River systems
	99-B192 McCormack-Williamson Tract Restoration Planning, Design, & Monitoring Program II
	99-B193 McCormick-Williamson Tract Restoration Planning, Design, & Monitoring Program I
	99-B194 Tuolumne River Sediment Mgmt & Implementation Plan
	99-B195 Ball Ranch Habitat Restoration Area Acquisition
	99-C100 Last Chance Creek Project - Ferris - Meadowview Reach
	99-C101 Lassen National Forest Watershed Stewardship Anadromous Watersheds of Antelope, Battle,etc
	99-C102 Wildcat Canyon Western Slope Restoration Project
	99-C103 Duplicate Proposal 99-B102
	99-C104 Conservation Easements for Agricultural Lands
	99-C105 Panoche/Silver Creek Watershed Management and Action Plan
	99-C106 Identificaiton & Characterization of Aquatic Habitat & Water Quality Factors Affecting Priority ...
	99-C107 Expanding Community based Restoraton and Stewardship in Four Watersheds
	99-C108 Cottonwood Creek Watershed Monitoring and Assessment
	99-C109 Napa River Watershed Stewardship Year 2 
	99-C110 Tuolumne River Regional Park Land Use Plan Update/Environmental
	99-C111 Granite Watershed Restoration Pilot Project
	99-C112 Butte County Water & Natural Resource Coordination
	99-C113 Phase I Feasibility Study of the Tracy Wetlands Stormwater Reuse Habitat
	99-C114 Yuba Watershed Council: A Collaborative Approach
	99-C115 Upper Trinity River Watershed Stewardship Project
	99-C116 A Clear Creek Prescription
	99-C117 San Pablo Bay Watershed Capacity Development
	99-C118 Biological Ag Systems in Cotton-BASIC-Reducing Synthetic Pesticides & Fertilizers in the No. SJ Vly
	99-C119 American Basin Watershed Station
	99-C120 Continuation of the Lower Mokelumne River Watershed Stewardship Program
	99-C121 Douglas/Long Canyon Paired - Watershed Project
	99-C122 Marsh Creek Watershed Science Program
	99-C123 Calaveras County Watershed Mgmt & Stewardship Program
	99-C124 Butte County Water Inventory/Needs Assessment
	99-C125 South Sacramento County Habitat Conservation Plan
	99-C126 Watershed Restoration & Implementation Strategy for Dry Creek
	99-C127 Yuba River Watershed Assessment
	99-C128 Upper Butte Creek Road Management Improvement Project
	99-C129 Development of a Watershed Management Strategy for Little Chico Creek
	99-C130 Big Chico Creek & Little Chico Watershed Support Project
	99-C131 Northeastern Sacramento Valley Small Streams Mapping Project - Phase I
	99-C132 Battle Creek Watershed Stewardship, Phase 2
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	99-D100 Real Time Water Quality Management
	99-D101 Rapid-Response Assessment of Selenium 'Fixation' Rate into the Foodchain 
	99-D102 Adap. Mgmt Strat. for Reservoir of Ag Drainage Discharge: Mitigating Selenium Ecotoxic Risk 
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	99-D108 DPR Pesticide Use Data on an Internet Site
	99-D109 Reduction of Insecticides Loads in the San Joaquin Watershed
	99-D110 Sacramento County Urban Runoff OP Pesticide Toxicity Control Program
	99-D111 Using Ecological Health & Integrity Indicatiors to Eff. Monitor the Exposure & Effects 
	99-D112 Impacts of Dietary Selenium on Giant Garter Snake Populations in Sacramento-San Joaquin Watershed
	99-D113 Chronic Toxicity of Environmental Contaminants in Sacramento Splittail:  A Biomarker Approach
	99-D114 Distinguishing TOC Sources in the Delta Using Complex Chemical Fingerprinting of Organic Matter 
	99-D115 A New Approach to Assess the Effect of Ecosystem Restoration Efforts on Contaminant Bioavailability
	99-D116 Assessment of Pesticide Effects on Fish & Their Food Resources in the Sac-SJ Delta
	99-D117 Implementation of Management Practices that Prevent Offsite Movement of Chlorpyrifos 
	99-D118 Eval. of Cont. Effects of Priority Fish Food Chain Resources in the Sac-SJ River & B-D Estuary 
	99-D119 Determination of the Causes of Dissolved Oxygen Depletion in the SJ River
	99-D120 Effects of Contam in the Catchment of the SFB Estuary on Redpro Success of Adult  Health 
	99-D121 Auburn Ravine CRMP Water Quality Monitoring Project
	99-D122 Protecting Water Quality in The Sac/SJ River Watershed Through Biological Farming Outreach & Ed.
	99-D123 Dissolved Organic Carbon Release from Delta Wetlands, Part 1
	99-D124 Dissolved Organic Carbon Release From Delta Wetlands: Part 2
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	99-D126 Adaptive Development of a Watershed Specific Pesticide Use Monitoring Strategy
	99-D127 The Efficacy of Public Education Programs in Reducing Aquatic Toxicity From Stormwater Runoff
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	99-D129 Characterization of Quantity & Quality of Organic Carbon Loading & Transformation Assoc 
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	99-E100 Assessment of Habitat Use, Trophic Status, Contaminants Distrib. of C. Mitten crab in Freshwater
	99-E101 An Evaluation of the Potential Impacts of the Chinese Mitten crab on the Benthic Comm. in the Delta 
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	99-E105 Bay Delta Crab Control
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	99-E111 Introduced Spartina Eradication Program
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	99-E113 Distribution & Status of Arundo donax in the Bay-Delta Watershed
	99-E114 Biological Control of Saltcedar & Giant Reed in the Cache Creek Drainage
	99-E115 Proposal to Conduct an Assess. of Delta Levee Impacts & Aquatic Habitat by C mitten crab
	99-E116 Purple Loosestrife Prevention, Detection & Control Actions for the Sac/SJ River Delta System 
	99-E117 Development of a Research Program for the Invasive Aquatic Plant, Egeria densa
	99-E118 Arundo donax Eradication and Coordination
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	99-G110 Sacramento River Water Education Center
	99-G111 Return to the Source:  The Upper Watersheds of the Bay-Delta
	99-G112 Wetlands Public Access Demonstration Project
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